
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:59 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 221 Date: 17-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 555

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

In addition to the work listed for specific bolting locations I worked on the estimate today.

Bid Item: 056 W-L11-ALB.05604-0120F4 W Line Lift 11 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

I tested bolts at 10W/11W with contractor employees Ignacio Aguilera and Mike Portillo. See my diary
dated 3 March, 2011, for a list of the bolts used at this joint.

056 W-L11-ALB.056

Bid Item: 056 X-L11-CB1.05604-0120F4 E-W Line Cross Over Lift 11 Cross Beam 1

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL PORTILLOIronworker 8.00 0.00 0.00 8.00

APP JOHN TURNERIronworker 0.00 0.00 0.00 0.00

JNM DATHAN KAAIIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

The contractor bolted Crossbeam 15 to the OBG. See my March 4, 2011, diary for a list of the RC sets
used at this location.

056 X-L11-CB1.056
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